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Abstract 
 
Delay is a common issue faced in the construction industry all over the world especially in developing countries. The aim of this 
study is to evaluate factors causing delays and their effects on construction projects in Lagos Mega City, Nigeria from the 
contractors’ perspective. It is predicated on the incessant delay experienced by contractors on construction projects. Purposive 
sampling method was adopted for the study;. Quantitative data was obtained by administration of One hundred (100) structured 
questionnaires distributed to contractors of construction project sites in Lagos State and Qualitative data was obtained from 
interview of key management personnel of the companies and journals. Ranking analysis of the 33 major causes of delays 
identified through literature review using Relative Importance Index (RII) showed that cash flow problems during construction 
(RII=4.81), clients’ financial difficulties (RII=4.47) and poor procurement (RII=4.40) were the most importantt causes of delays 
in construction project sites in Lagos State, Cost overrun (RII=4.92), late payment (RII=4.59) and project extension (RII=4.45) 
were predominant effects of delay in construction project.  Hypotheses testing on relationship between shortage of skilled 
labour, improper equipment during construction and delay in construction project using One-Way ANOVA showed positive 
correlation. For improved efficiency and effective project delivery in the industry, proper payment from client (RII=4.78), 
competent project managers (RII=4.64), the use of experienced subcontractors and suppliers (RII=4.48) should be encouraged 
to mitigate against delay in construction projects. 
 
Keywords: Contractors, construction, delay, Nigeria, project  
 
 
 Introduction 1.
 
The construction industry is an essential component for driving the economy of any nation hence worldwide, huge 
amounts of resources are devoted to construction development work, (Aftab Hameed Memon (2014), Davision and 
Mullen (2009)). Delay is a global phenomenon (Sambasivan and Soon, 2007) which affects not only the construction 
industry but the overall economy of countries (Faradi and El-Sayegh, 2006).  In Nigeria, according to Olusegun Aganga, 
former Minister of Finance, the construction industry contributes 3% to national GDP. Delay in construction has adverse 
effects on all stakeholders in the business.  It is therefore in the interest of all to avoid delay, or at best, reduce such 
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delays to the minimum, should such arise. Aibinu and Jagboro (2002 defined delay as the extension of time beyond 
planned completion dates traceable to the contractors. Every delay that the project contractor experience is a setback. 
Improper planning at the conception of a construction project can be a source of delay which may lead to loss of 
productivity. (Ogunde and Fagbenle 2013).   
Bureaucratic bottlenecks arising as a result of processes, procedures and government policies relating to 
approvals are critical to timely delivery of construction projects.  Government officials storming of construction site to stop 
work due to non-payment of certain fees is a common sight in the industry. In every construction site, the contractor is 
faced with onerous tasks of managing scarce financial resources which may be to inadequate working capital.  The 
contractor constantly faces the task of proper management of materials. The contractor also is constantly faced with the 
problem of equipment management and government officials incessant harassment leading to ‘stop work’ orders is a 
major cause for concern to the contractors.  These factors make the execution of construction projects by the contractor 
very hazardous, unpredictable, uncertain and therefore susceptible to delays as a result of non-compliance with certain 
policies, procedures and practices. 
The aim of this study is to carry out evaluation of causes of delay in construction project from the contractors’ 
perspective.  The study is predicated on the incessant delay experienced in construction projects by contractors. The 
objectives are: 
• To assess the causes of delay rated by contractors. 
• To determine the effects of delay in construction projects. 
• To identify methods to mitigate delay based on findings of study. 
The research tested the following hypotheses: 
Ho:   Shortage of skilled labour will not lead to delay in construction project. 
Ho:   Improper equipment during construction cannot lead to project delay. 
The study was carried out on construction project sites in Lagos Island, Lagos State. It focused on the evaluation 
of delay in construction projects from the contractors’ perspective.  Lagos is the economic capital of Nigeria.  As it aspires 
to become a megacity, and with the recent coming on stream of Eko Atlantic Authority. It aims to reclaim parts of Bar 
Beach and transform it into sprawling private residential and commercial estates, the complexion of the construction 
industry in the Victoria Island area of the city is bound to take a new dimension.  Moreover, the influx of the affluent 
towards Lagos Island compels an investigation of this magnitude in order to ascertain delay factors in the construction 
industry, as related to the contractor and proffer solutions to ameliorate same. 
 
 Literature Review 2.
 
Acharya et al. (2006), emphasised that major causes of delays in construction are the client, the contractor, the 
consultants, acts of God, or a third party. Aibinu and Jagboro (2002) stated that delay may occur when the contractor and 
the project owner jointly or severally contributed to the non-completion of the project within the original or the stipulated or 
agreed contractor period.  Fugar and Agyakwah-Baah (2010), contended that contractual disagreement may cause delay 
and cost overrun. This involves multiple complex issues that concern entitlement to recover costs of delay and 
adjustments of the contract schedules.  
Owolabi et al (2014), stated that delay ranks very high in project execution in Nigeria while Sanni and Hashim 
(2013) discovered that the major problems plaguing the construction in Nigeria are improper documentation, 
inexperienced staff, unstable market conditions, project complexity, unstable government regulations, wrong procurement 
methods and lack of innovation.  Odeyinka and Yusuf (1977) concluded that seventy percent of projects surveyed in 
Nigeria suffered failure due to delay in their execution. Moreover, delay is costly, complex and risky (Alaghbari et al 
(2005).  
 
2.1 Related studies on Causes of Delay 
 
Frimpong and Oluwoye (2003) grouped causes of delay into four categories namely project financing, economic and 
natural conditions and material supplies. While, Ahmed et al (2003) grouped delays into two main categories: Internal 
delays caused by the parties to the contract such as the client, designer, consultants and the contractor.  External delays 
caused not by the parties to the contract..  These include government action, material suppliers and act of God, etc. 
However Ayman (2000) concluded that the main causes of delay in construction of public projects relate to designers, 
users changes, weather, site conditions, late delivery of materials, economic condition and increase in quantity.  Similarly, 
Sweis et al (2008) concluded that financial difficulties faced by the contractor and too many change orders by owners are 
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the major causes of construction delay.  Odeh and Battaneth (2001) claimed that delays were caused by owner 
interference, inadequate contractor experience, financing and payments, labour productivity, slow decision making, 
improper planning and sub-contractors.  
Abd El-Razek et al (2008) discovered that the most important causes of delay are financing by contractor during 
construction, delays in payment to contractors by client, design changes by client or his agent during construction, partial 
payment during construction and non-utilization of professional construction/contractual management.  
Assaf and Al and Al-Hejji (2006) conducted a time performance survey of different types of construction projects in 
Saudi Arabia and concluded delay is the highest factor.. Muhwezi et al (2014) considered the following four factors: 
consultant-related, client related, contractor-related and external-related. Improper planning and lack of communication 
were reported as main causes of delay and time overrun in the construction industry in Nigeria, Isah, K.M.M.A.D. (2012).   
 
2.2 Related Studies on Classification of Delay  
 
Bolton (1990) classified delay into three broad categories namely Excusable but non-compensable delay: Compensable 
delays; Inexcusable delays Inexcusable delays (non-excusable delays) are caused solely by the contractor or its 
suppliers (Fugar and Agyakwah-Baah, 2010).  
(Soon, 2010) (Majid, 2006) and (Luu et al., 2009). Another classification of delay according to (Ahmed et al., 2003) 
is concurrent delays;   
There are several studies on causes of delays as tabulated as follows:  
 
Table: Summary of other Causes of Delay 
 
S/N Factors Authors
1 Contractor’s financial difficulties
- delay in payment from client would cause financial difficulties to the 
contractor. 
-Inadequate fund allocation, High interest rates 
- insufficient profit and insufficient capital 
-poor financial control by the contractor 
Arshi and Sameh (2005), Arditi et al (1985), Al-Khalil and 
Al-Ghafly (1999), Frimpong et al (2003),  
Assaf and Al-Hejji (2006), Sambasivan and Yau (2007) 
Coulter and Kelley (1992) Thorton (2007 
Liu (2010) 
2 Material supplies difficulties 
- Unreliable suppliers can also be a factor in material shortages  
- suppliers’ failure to deliver on time can lead to disruption in 
operations and cause delay.  
Dada et al (2007)  
Ruiz-Torres and Farzad (2006),  
Van der Rhee et al (2009) Aibinu and Odeyinka (2006)  
3  Labour difficulties  
- shortage of manpower including skilled, semi-skilled and unskilled 
labour causes delay in construction projects.  
Wang (2010),   Sweis et al (2008) and  Sambasivan and 
Yau (2007)  
4 Equipment and tools shortages 
- Insufficient amount of equipment , Frequent equipment breakdown,  
Shortage of equipment parts,  Improper equipment  
Chang et al (1991)  
5 Poor site management difficulties 
- Poor site management will affect the overall team resulting in 
eventual outcome of project delay.   
Studies conducted by Arshi and Sameh (2006) , Arditi et 
al (2005) and Faridi and El-Sayegh (2006) 
6 Coordination difficulties 
- difficulties in coordination between the separate parties are one of 
the factors that contribute to delay  
- difficulty and frequent communication breakdown. 
Assaf et al (1995), Majid and McCaffer (1998),  
 
Sambasivan and Yau (2007), 
7  Construction Errors and defective works
-poor workmanship, carelessness and short-cuts are the three main 
factors that contribute to defective works.  construction mistakes.   
-contractor usually undertake short-cuts to complete the construction 
work due to time and cost constrains.  
Gerskup (2010,  
 
Thomas (1991) 
 
2.3 Previous Studies on effects of delay. 
 
Studies from Aibinu and Jagboro (2002), Sambasivan and Yau (2007) and Sun and Meng (2009) indicated effects of 
delay in construction projects include Cost overrun. Other studies are Singh (2009); Aibinu and Jagboro (2002), 
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Sambasivan and Yau (2007 Hanna et al (2004), Sun and Meng (2009)). On extension of time are these studies Odeh and 
Battaineh (2002), (Othman et al (2006)  and William (2003); On late payment are these Still (2002; Odeh and Battaineh 
(2001); Rescheduling (Vieira (2003), and Liu and Shih (2009); On damage Company’s reputation are Djordjevic and 
Djukic (2008).  Ismail et al (2006) Ismail et al (2006); On productivity and efficiency are (McDonald and Zack (2004); 
Bramble and Callahan (2002)..  
 
 Research Methods 3.
 
The study was conducted in Lagos Island. The sample of this study was derived from workers of notable construction 
firms with sites in Lagos Island.  The respondents were deliberately selected on account of their well-organized structures 
at both offices and construction sites in terms of nature and volume of business activities. This includes but not limited to 
numbers of employees, expatriates, skilled and unskilled, deployment of heavy construction equipment, material 
procurement and deployment logistics, clients’ profile, general work environment and adherent to best practices. The 
construction works investigated for this study included residential and office building projects in Lagos Island. The study 
considered some of the directorate, management, senior and supervisory staff of these construction firms who are 
involved in the day-to-day decision making process at different levels, for the sample frame 
 
3.1 Data  Collection 
 
The data used for this research comprises both Primary and Secondary data. The instrument of data collection employed 
is the questionnaire. The collection instruments were targeted at obtaining useful information on delay in construction 
projects from the contractors’ perspective. The questions were drawn based on the research questions, aim and 
objectives, literature review and research hypothesis that were tested. Relative Importance Index method was used to 
determine the relative importance of the various causes and effects of delays. The five-point likert scale ranged from 1 
(strongly disagree) to 5 (strongly agree) was adopted and transformed to relative importance indices (RII) for each factor 
as follows: 
RII =   W/SA * N 
Where, W is the weighting given to each factor by the respondents ranging from 1(strongly disagree) to 5 (strongly 
agree), SA is the highest weight (i.e. 5 in this case), and N is the total number of respondents. The RII value had a range 
from 1 to 5, higher the value of RII, the more important the cause of delays.  
 
 Data Analysis 4.
 
 Hypothesis one and hypothesis two were analyzed using One-Way ANOVA, to compare means of three or more 
samples. This technique can be used only for numerical data.  (Howell 2002) The calculation of the correlation coefficient 
was performed by statistical programs SPSS. A total of one hundred (100) questionnaires were distributed in different 
construction sites, and Eighty-Six (86) questionnaires (representing 86%) were returned, while fourteen (4) 
questionnaires (representing 14%) were not returned. 
 
Table 1: Profession of the respondent 
 
Professional Qualification
 Frequency Percent Valid Percent Cumulative Percent
 
ARCH. 40 46.5 46.5 46.5
Eng. 18 20.9 20.9 67.4
BLDR 15 17.4 17.4 84.9
Q.S 13 15.1 15.1 100.0
Total 86 100.0 100.0
 
Table1 indicates that 40 (46.5%) of respondents are Architects by profession, 18 (20.9%) of the respondent are 
Engineers, 15 (17.4%) of the respondent are Builders and 13 (15.1%) of the respondent are Quantity Surveyors. 
Architects had the highest percentage in the response of the respondent and this can be attributed to the high percentage 
of Architects in contracting firms visited. 
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Table 2: Academic qualification of the respondents 
 
Qualification
 Frequency Percent Valid Percent Cumulative Percent 
 
B.Sc/BEng 54 62.8 62.8 62.8
HND 21 24.4 24.4 87.2
M.Sc 11 12.8 12.8 100.0
Total 86 100.0 100.0
 
Table 2 shows that 54 (62.8%) of the respondents had B.sc/BEng , while 21 (24.4%) of the respondents had HND and 11 
(12.8%) of the respondents had Master’s Degree level. B.Sc/BEng has the highest percentage in the response of the 
respondents. 
 
Table 3:  Years of experience of the respondent 
 
Years of Experience
 Frequency Percent Valid Percent Cumulative Percent
 
0-5yrs 3 3.5 3.5 3.5
6-10yrs 10 11.6 11.6 15.1
11-15yrs 31 36.1 36.1 51.2
>16yrs 42 48.8 48.8 100.0
Total 86 100.0 100.0
 
Table 3 shows that 3 (3.5%) of the respondent had 1-5 years of working experience, 10 (11.6%) had 6-10 years working 
experience, 31 (36.1%) had 11-15 years of working experience and 42 (48.8%.) had >16 years of working experience.. 
>16 years of working experience had the highest percentage of working. 
 
Table 4: Causes of delay faced by contractors 
 
Causes of Delay Faced by Contractors  
Mean Ranking index 
Cash flow Problems During Construction 4.8140 1
Clients Financial Difficulties 4.4651 2
Poor Procurement 4.3953 3
Inadequate Fund Allocation 4.3837 4
Shortage of Skilled Labour 4.0581 5
Abnormal Increase in Material Prices 3.9884 6
Labour Productivity 3.9767 7
Delayed Delivery of Materials 3.9419 8
Construction Methods 3.8837 9
Insufficient Equipment 3.8256 10
Poor Quality 3.8023 11
Inadequate Construction Materials 3.7442 12
Unclear & Inadequate Details In Drawings 3.7326 13
Unreliable Suppliers 3.6977 14
Improper Equipment 3.6744 15
Poor Site Management & Supervision 3.6512 16
Slow Mobilisation 3.6279 17
Labour Supply 3.5930 18
Slow Mobilization of Labour 3.5698 19
Lack of Modern Equipment 3.4884 20
Lack of Construction Production Plan 3.4767 21
Inadequate Time of Completion 3.3837 22
Difficulty In Acquiring Loan 3.3372 23
Frequent Equipment Breakdown 3.3023 24
Inadequate Data Collection & Survey Before Design 3.2558 25
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Late Production of Design Documents 3.2209 26
Underestimation of Complexity of Projects 3.1047 27
Equipment Allocation Problems 3.0465 28
Under Estimation of Costs of Projects 3.0233 29
Low Motivation & Morale 2.4884 30
Strike 2.2326 31
Absenteeism 2.0814 32
 
Table 4 shows that cash problems during construction (4.8140), client financial difficulties (4.4651) and poor procurement 
(4.3953), inadequate fund allocation (4.3837) and shortage of skilled labour (4.0581) are ranked the major causes of 
delay in construction sites in Lagos Island.  
 
Table 5: Effects of delay in construction projects from contractors’ perspective 
 
Effects of Delay Faced by Ontractors
Mean Ranking Index 
Cost Overrun 4.9186 1
Late Payment 4.5930 2
Project Extension 4.5814 3
Rescheduling 4.4535 4
Disputes 3.8372 5
Arbitration 3.7093 6
Litigation 3.6047 7
Poor Quality of End Product 3.5698 8
Damage Company Reputation 3.1512 9
Loss Of Productivity & Efficiency 3.1395 10
Total Abandonment 2.3837 11
 
Table5 shows cost overrun (4.9186), late payment (4.5930) and Project Extension (4.5814) which were ranked1st, 2nd and 
3rd respectively followed by rescheduling (4.4535), disputes (3.8372), and arbitration (3.7093) which were ranked 4th, 5th 
and 6th respectively. These are the six major effects of delay faced by contractors in construction in Lagos Island. 
 
Table 6: Methods to minimize delays in construction 
 
Methods to Minimize Delay in Construction
Mean Ranking Index 
Proper Payment From Client 4.7791 1 
Use of Proficient Project Manager 4.6395 2 
Use of Experienced Subcontractors & Suppliers 4.4767 3 
Experienced Project Team 4.4767 4 
Use of Appropriate Construction Methods 4.3837 5 
Frequent Progress Meetings 4.3488 6 
Proper Planning 4.3140 7 
Good Schedulling & Programme 4.1977 8 
Preconstruction Planning of Project Task 4.1744 9 
Making Risk Management 3.9419 10 
Acceleration of Site Clearance 3.3488 11 
Client Representative For Project 3.3256 12 
Compute Amouint For Financial Damages 3.1512 13 
Valid N (Listwise)  
 
Table 6 shows that proper payment from client (4.7791) , competent project manager, (4.6395), use of experienced 
subcontractors & suppliers ( 4.4767) were ranked 1st, 2nd and 3rd respectively, multidisciplinary/competent project team 
(4.4767), use of appropriate construction methods (4.3837), were ranked 4th and 5th respectively..These are the top five 
methods in mitigating delay in Lagos Island construction sites. 
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 Table 7: Ranking of Categories of causes of delay 
 
Factors Mean Ranking
Financial Difficulties 4.200 1
Material Difficulties 3.971 2
Labour Difficulties 3.799 3
Inadequate Equipment 3.498 4
Controlling & Schedulling 3.372 5
Poor Site Management 3.561 6
 
 
Table 7 shows the mean and ranking of various causes of delay categorized into groups. Financial difficulties was  
ranked as 1st cause of delay while material difficulties and labour difficulties were ranked 2nd and 3rd. Lack of finance, 
materials, labour difficulties would lead to major delay on site. 
 
 Hypothesis Testing 5.
 
5.1 Hypothesis one 
 
Ho:   Shortage of skilled labour will not lead to delay in construction project. 
H1:    Shortage of skilled labour will lead to delay in construction project. 
 
Table 8: Hypothesis One using ANOVA 
 
ANOVA  
Sum of SquaresdfMean Square F Sig. Decision 
Poor Quality of end Product Between Groups 23.594 3 7.865 13.032 .000 Accept Hi 
Within Groups 49.487 82 .604   
Total 73.081 85   
Project Extension Between Groups 13.443 3 4.481 21.012 .000 Accept Hi 
Within Groups 17.487 82 .213   
Total 30.930 85   
Total Abandonment Between Groups 5.842 3 1.947 3.758 .014 Accept Ho 
Within Groups 42.495 82 .518   
Total 48.337 85   
Disputes Between Groups 11.259 3 3.753 16.670 .000 Accept Hi 
Within Groups 18.462 82 .225   
Total 29.721 85   
Cost Overun Between Groups .184 3 .061 .806 .494 Accept Ho 
Within Groups 6.246 82 .076   
Total 6.430 85   
Late Payment Between Groups 4.694 3 1.565 7.104 .000 Accept Hi 
Within Groups 18.062 82 .220   
Total 22.756 85   
Reschedulling Between Groups 1.560 3 .520 2.159 .099 Accept Ho 
Within Groups 19.754 82 .241   
Total 21.314 85   
Damage Company Reputation Between Groups 6.963 3 2.321 6.329 .001 Accept Hi 
Within Groups 30.072 82 .367   
Total 37.035 85   
Loss of Productivity & Efficiency Between Groups 21.454 3 7.151 12.511 .000 Accept Hi 
Within Groups 46.872 82 .572   
Total 68.326 85   
Litigation Between Groups 1.943 3 .648 1.092 .357 Accept Ho 
Within Groups 48.615 82 .593   
Total 50.558 85   
Arbitration Between Groups .779 3 .260 .453 .716 Accept Ho 
Within Groups 46.954 82 .573   
Total 47.733 85   
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The decision rule states that if the probability (Asymp. Sig.) is  0.005, reject Ho, Accept Hi; and but if the probability 
(Asymp. Sig.)  is  0.005, accept Ho, reject Hi. 
Table 8, shows that shortage of labour will lead to the following (reject Ho, accept Hi) :Poor quality of end product 
.000, project extension .000, disputes .000, late payment .000, damage of company’s reputation .000, loss of productivity 
and efficiency .000 because they are less than the probability (Asymp. Sig.).  Whereas,, shortage of skilled labour will not 
lead to the following (accept Ho, reject Hi) :Total abandonment 014,, cost overrun .494, litigation .357  & arbitration .716 
because they are  greater than the probability (Asymp. Sig.).  
 
5.2 Hypothesis two 
 
Ho:   improper equipment during construction cannot lead to project delay. 
H2:   improper equipment during construction can lead to project delay. 
 
Table 9: Hypothesis Two using ANOVA 
 
ANOVA  
Sum of Squares Df Mean Square F Sig. Decision 
Poor quality of end product Between Groups 47.144 2 23.572 75.430 .000 Accept Hi 
Within Groups 25.938 83 .313   
Total 73.081 85   
Project extension Between Groups 1.508 2 .754 2.128 .126 Accept Ho 
Within Groups 29.422 83 .354   
Total 30.930 85   
Total abandonment Between Groups 3.915 2 1.958 3.658 .030 Accept Ho 
Within Groups 44.422 83 .535   
Total 48.337 85   
Disputes Between Groups 5.424 2 2.712 9.264 .000 Accept Hi 
Within Groups 24.297 83 .293   
Total 29.721 85   
Cost over un Between Groups 1.055 2 .528 8.147 .001 Accept Hi 
Within Groups 5.375 83 .065   
Total 6.430 85   
Late payment Between Groups 7.521 2 3.761 20.489 .000 Accept Hi 
Within Groups 15.234 83 .184   
Total 22.756 85   
Reschedulling Between Groups 2.126 2 1.063 4.599 .013 Accept Ho 
Within Groups 19.188 83 .231   
Total 21.314 85   
Damage company reputation Between Groups 5.097 2 2.549 6.624 .002 Accept Hi 
Within Groups 31.938 83 .385   
Total 37.035 85   
Loss of productivity & efficiency Between Groups 12.888 2 6.444 9.648 .000 Accept Hi 
Within Groups 55.438 83 .668   
Total 68.326 85   
Litigation Between Groups 3.121 2 1.560 2.730 .071 Accept Ho 
Within Groups 47.438 83 .572   
Total 50.558 85   
Arbitration Between Groups .545 2 .273 .479 .621 Accept Ho 
Within Groups 47.188 83 .569   
Total 47.733 85   
  
 
The decision rule states that if the probability (Asymp. Sig.) is  0.005, reject Ho, Accept Hi; and but if the probability 
(Asymp. Sig.)  is  0.005, accept Ho, reject Hi. 
Table 9, shows that improper equipment during construction would lead to the following (reject Ho, accept Hi):  
Poor quality of end product 000, , disputes 000, cost overrun 001, late payment 000,  damage of company’s reputation 
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002, loss of productivity and efficiency 000 because they are less than the probability (Asymp. Sig.).   
Whereas improper equipment will not lead to the following (accept Ho, reject Hi): project extension.126, litigation 
.071 & arbitrati.621 because they are more than the probability (Asymp. Sig.).  
 
 Discussion of Findings 6.
 
Hypothesis one stated that Shortage of skilled labour will not lead to delay in construction project. Comparison test was 
used and the result showed that the Asymp. Sig. value of  poor quality of end product at .000, project extension at .000, 
total abandonment at .014, disputes at .000, cost overrun at .494, late payment at 0.00, rescheduling at 0.99, damage 
company’s’ reputation at .001, loss of productivity and efficiency at .000, litigation at .356 and arbitration at .716. 
.Therefore, accept that shortage of skilled labour would lead to the following: poor quality of end product, project 
extension, disputes, late payment, damage of company’s reputation and loss of productivity & efficiency. 
Hypothesis two stated that improper equipment during construction project will not lead to delay. Comparison test 
was used and the result showed that the Asymp Sig. value of poor quality of end product at .000, project extension at 
.126, total abandonment at .030, disputes at .000, cost overrun at .001, late payment at 0.00, rescheduling at 0.13, 
damage company’s’ reputation at .002, loss of productivity and efficiency at .000, litigation at .071 and arbitration at .621. 
Therefore, accept the alternative hypothesis which is: improper equipment during construction would lead to the following: 
poor quality of end product, disputes, late payment, damage of company’s reputation and loss of productivity & efficiency 
 
 Conclusion and Recommendation 7.
 
7.1 Conclusion  
 
Construction delay is a major factor in project delivery. Project delays have been of concern in the construction industry 
(Ajanlekoko, 1987; Nkado 1995; Odeyinka and Yusuf, 1997; Aibinu and Jagboro, 2002; Ozdemir, 2010, Olajide et al, 
2013). However, identifying the causes of delays in the construction projects from contractors’ perspective will to a large 
extent minimize the effects of the delay. The study therefore, aimed at evaluation of delay in construction projects from 
the contractors’ perspective in Lagos Island Construction sites.  In conclusion, it identified that Cash problems during 
construction (4.8140), client financial difficulties (4.4651) and poor procurement (4.3953), inadequate fund allocation 
(4.3837) and shortage of skilled labour (4.0581) are the major causes of delay in construction sites in Lagos Island. While 
cost overrun (4.9186), late payment (4.5930), rescheduling (4.4535), disputes (3.8372), and arbitration (3.7093) are the 
five major effects of delay in construction in Lagos island faced by contractors. Consequently, the methods of minimizing 
delay on construction projects from the contractors’ perspectives, include Proper payment from client (4.7791), use of 
proficient project manager,(4.6395), use of experienced subcontractors & suppliers (4.4767) Experienced project team 
(4.4767), use of appropriate construction methods (4.3837), are the top methods in mitigating delay in Lagos Island 
construction sites. 
 
7.2 Recommendations  
 
Consequently, it is recommended that to minimize delay on construction projects from the contractors’ perspectives. The 
client should have sound financial backing and appropriate cash flow plan for the project.  Engage the services of 
experienced project team and endeavour to pay the contractor promptly at every stage when due after the work has been 
certified by competent and proficient project manager. The contractor should use the most appropriate construction 
methods and also make use of experienced subcontractors and suppliers to avoid delay in delivery of materials and 
equipment towards prompt and efficient delivery of construction projects.  
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